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AGENDA 
 

INFRASTRUCTURE AND TRANSPORTATION SUBCOMMITTEE 
 

Thursday, April 25, 2024 
5:30 PM  

 
Pittsburg City Hall 

First Floor Conference Room, 4B 
65 Civic Avenue 

Pittsburg, CA  94565 
 

Subcommittee Members 

Dionne Adams, Council Member 
Shanelle Scales-Preston, Council Member 

 

 

1. Public Comment  
 
2. East Contra Costa County Regional Fee and Financing Authority (ECCRFFA) 

Priority Projects: Staff will provide an update on the James Donlon Extension Project 
and seek direction regarding the potential to request reprioritization of project funding 
from the James Donlon Extension Project to substitute projects including, West Leland 
Road Extension Project (Santa Teresa Road to Western City Limits) and Pittsburg-
Antioch Highway Widening Project (Loveridge Road to Eastern City Limits) both of 
which are already contained within the ECCRFFA program. 

 
3. Proposed Striping Plan for Range Road: As part of the 2023/24 Pavement 

Management Project, Range Road from W Leland Road to Wedgewood Drive will be 
resurfaced. City staff will be presenting a revised striping plan for Range Road to 
improve traffic safety and to implement portions of the City’s adopted Pittsburg Moves 
Active Transportation Plan. 

 
4. Public Infrastructure-Aligned Goal FY 2023/24: Staff will provide an update on 

progress towards Public Infrastructure goals. 
 
5. Capital Improvement Program Project Status & Timeline: Public Works staff will 

provide a status update on active projects.  
 
6. Subcommittee and Staff Reports or Remarks 

 
7. Adjournment 
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10/26/2023
Item Description Quantity Unit Unit Price Amount

1 Mobilization 1                   LS 950,000.00$       950,000.00$             
2 Traffic Control 1                   LS 150,000.00$       150,000.00$             
3 Clearing and Grubbing 1                   LS 100,000.00$       100,000.00$             
4 Erosion Control/SWPPP 1                   LS 100,000.00$       100,000.00$             

5 Earthwork (Import) - large quantity 650,000        CY 10.00$                6,500,000.00$          
6 Roadway Excavation 9,000            CY 40.00$                360,000.00$             
7 5.5" AC New Roadway 9,000            TON 120.00$              1,080,000.00$          
8 23" AB New Roadway 35,000          TON 50.00$                1,750,000.00$          
9 Curb and Gutter 6,000            LF 75.00$                450,000.00$             
10 Concrete Flatwork - Sidewalk 60,000          SF 25.00$                1,500,000.00$          
11 Median Curb 7,500            LF 55.00$                412,500.00$             
12 Retaining Wall 42,000          SF 80.00$                3,360,000.00$          
13 Storm Drain System 1                   LS 600,000.00$       600,000.00$             
14 Water System 1                   LS 400,000.00$       400,000.00$             
15 Sewer System 1                   LS 350,000.00$       350,000.00$             
16 ADA Ramps 10                 EA 5,000.00$           50,000.00$               
17 Street Lights 20                 EA 15,000.00$         300,000.00$             
18 Striping 1                   LS 200,000.00$       200,000.00$             
19 Signage 1                   LS 30,000.00$         30,000.00$               
20 2-3" Fiber Optic Conduit 3,000            LF 125.00$              375,000.00$             
21 Fiber Vault 6                   EA 5,500.00$           33,000.00$               
22 2-3" Traffic Signal Interconnect Conduit 3,000            LF 75.00$                225,000.00$             
23 Interconnect Pull Box 6                   EA 750.00$              4,500.00$                 
24 Underground Utilities (PGE,AT&T, etc.) 3,000            LF 500.00$              1,500,000.00$          
25 Bioretention System 12,000          SF 35.00$                420,000.00$             
26 Traffic Signal System @ Santa Teresa 1                   LS 300,000.00$       300,000.00$             

Subtotal 21,200,000.00$        

Construction Cost Items 21,200,000.00$        
30% Contingency $6,360,000.00

Construction Total 27,560,000.00$        
 

Legal $50,000.00
Design Engineering @ 10% $2,760,000.00

Construction Management and Inspection @ 10% $2,760,000.00
Environmental (IS/MND) and Miscellaneous $250,000.00

  

TOTAL PROJECT COST 33,380,000.00$                            

ENGINEER'S ESTIMATE
West Leland Road Extension

Santa Teresa Drive to Pittsburg/Concord City Limits



PREPARED BY: T. Hensley
ENGINEER'S ESTIMATE 10/26/2023

Pittsburg/Antioch Highway

Item Description Quantity Unit Unit Price Amount

1 Mobilization 1                   LS 1,000,000.00$    1,000,000.00$          
2 Traffic Control 1                   LS 200,000.00$       200,000.00$             
3 Clearing and Grubbing 1                   LS 100,000.00$       100,000.00$             
4 Erosion Control/SWPPP 1                   LS 150,000.00$       150,000.00$             

5 Earthwork (Import) 18,500          CY 20.00$                370,000.00$             
6 Roadway Excavation 9,000            CY 45.00$                405,000.00$             
7 5.5" AC New Roadway 4,000            TON 120.00$              480,000.00$             
8 20" AB New Roadway 14,000          TON 50.00$                700,000.00$             
9 Reinforcement Mat 110,000        SF 0.60$                  66,000.00$               
10 4" Grind 450,000        SF 1.00$                  450,000.00$             
11 4" Overlay 11,625          TON 175.00$              2,034,375.00$          
12 New Box Culvert (Creek) 50,000          SF 100.00$              5,000,000.00$          
13 Metal Beam Guard Rail 350               LF 30.00$                10,500.00$               
14 Curb and Gutter 10,800          LF 75.00$                810,000.00$             
15 Concrete Flatwork - Sidewalk 63,600          SF 35.00$                2,226,000.00$          
16 Median Curb 10,600          LF 55.00$                583,000.00$             
17 Landscape and Irrigation System 1                   LS 450,000.00$       450,000.00$             
18 Retaining Wall 700               SF 55.00$                38,500.00$               
19 Storm Drain System 1                   LS 250,000.00$       250,000.00$             
20 Water System 1                   LS 750,000.00$       750,000.00$             
21 ADA Ramps 4                   EA 5,000.00$           20,000.00$               
22 Street Lights 32                 EA 15,000.00$         480,000.00$             
23 Striping 1                   LS 250,000.00$       250,000.00$             
24 Signage 1                   LS 40,000.00$         40,000.00$               
25 2-3" Fiber Optic Conduit 5,200            LF 125.00$              650,000.00$             
26 Fiber Vault 10                 EA 5,600.00$           56,000.00$               
27 2-3" Traffic Signal Interconnect Conduit 5,200            LF 75.00$                390,000.00$             
28 Interconnect Pull Box 10                 EA 750.00$              7,500.00$                 
29 Relocation of Existing PG&E Power Poles 1                   LS 300,000.00$       300,000.00$             
30 Relocation of Existing Street Lights 5                   EA 8,000.00$           40,000.00$               
31 Underground Utilities (PGE,AT&T, etc.) 5,200            LF 700.00$              3,640,000.00$          
32 Bioretention System 17,400          SF 30.00$                522,000.00$             
33 Traffic Signal System @ Loveridge 1                   LS 150,000.00$       150,000.00$             

Subtotal 22,618,875.00$       

Construction Cost Items 22,618,875.00$        
30% Contingency $6,785,662.50

Construction Total 29,400,000.00$       

Legal $50,000.00
Design Engineering @ 10% $2,940,000.00

Construction Management and Inspection @ 10% $2,940,000.00
Environmental (IS/MND) and Miscellaneous $250,000.00

ROW $2,500,000.00

TOTAL PROJECT COST 38,080,000.00$                             

\\pitts04\CityDrive\Muffs\0800 BLDG, ENG'G & CONSTRUCTION\803 CONSTRUCTION PROJECTS\02 City\2023 Contracts\3039 Pittsburg-Antioch Hwy Widening\2 Design\D.5 Reports, Studies, Plans & 
Specs\Project Estimated Cost_PAHWY_2023-10-26_updated Page 1 of 1
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INSTALL CALTRANS DETAIL 21

1. AFTER REMOVAL OF STRIPING, MARKERS, OR MARKING, TEMPORARY PAVEMENT DELINEATION
SHALL BE IMMEDIATELY PLACED PRIOR TO OPENING THE TRAVELED WAY TO PUBLIC TRAFFIC.

2. ALL STRIPING SHALL CONFORM TO THE DESIGN AND CONSTRUCTION STANDARDS OF THE CITY OF
PITTSBURG, THE LATEST EDITION ON THE CALTRANS STANDARD PLANS AND SPECIFICATION, AS
WELL AS THE MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES (MUTCD).

3. THE CONTRACTOR SHALL BE RESPONSIBLE FOR LAYOUT OF ALL PROPOSED STRIPING. STRIPING ON
RANGE ROAD AND GOLF CLUB RD SHALL BE CONSTRUCTED AS SHOWN ON THESE STRIPING PLANS.

4. ALL STRIPING AND LEGENDS SHALL BE THERMOPLASTIC MATERIALS WITH GLASS BEADS PER
CALTRANS AND MUTCD STANDARDS.

5. FOR PROJECT NOTES SEE SHEET P-1.

6. INSTALL BLUE RAISED REFLECTIVE MARKERS FOR FIRE HYDRANTS. REFER TO CA MUTCD SECTION
3B.11 FOR LOCATION.

7. ALL CROSSWALKS SHALL BE 10' WIDE INSIDE DIMENSION AND CONSIST OF 12" WHITE
THERMOPLASTIC UNLESS OTHERWISE NOTED (E.G. CROSSWALKS WITHIN 600 FT OF A SCHOOL
SHALL BE YELLOW).

8. STRIPING PLANS MAY CHANGE PENDING INPUT FROM PITTSBURG POLICE DEPARTMENT AND
PITTSBURG UNIFIED SCHOOL DISTRICT. IF REVISIONS ARE NECESSARY, CITY SHALL GIVE REVISED
STRIPING PLANS TO CONTRACTOR BEFORE CONSTRUCTION START.

1

INSTALL 12" WHITE THERMOPLASTIC, SEE NOTE 92

INSTALL CALTRANS PAVEMENT MARKING "STOP", SEE NOTE 83

INSTALL CALTRANS DETAIL 38A4

INSTALL CALTRANS TYPE  IV ARROW5

INSTALL CALTRANS TYPE I ARROW6

INSTALL 12" YELLOW THERMOPLASTIC, SEE NOTE 97

INSTALL CALTRANS TYPE VI ARROW8

INSTALL CALTRANS PAVEMENT MARKING "KEEP"9

INSTALL CALTRANS PAVEMENT MARKING "CLEAR"10

INSTALL CALTRANS PAVEMENT MARKING "SLOW"11

INSTALL CALTRANS PAVEMENT MARKING "SCHOOL"12

INSTALL CALTRANS PAVEMENT MARKING "XING"13

INSTALL CALTRANS DETAIL 3914

INSTALL CALTRANS DETAIL 39A15

INSTALL CALTRANS DETAIL 916

INSTALL YELLOW CONTINENTAL CROSSWALK, SEE DETAIL 17, SHEET CD-417

INSTALL CALTRANS BIKE LANE SYMBOL AND ARROW18

INSTALL CALTRANS DETAIL 3119

INSTALL CALTRANS BICYCLE LOOP DETECTOR SYMBOL20
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INSTALL CALTRANS DETAIL 21

1. AFTER REMOVAL OF STRIPING, MARKERS, OR MARKING, TEMPORARY PAVEMENT DELINEATION
SHALL BE IMMEDIATELY PLACED PRIOR TO OPENING THE TRAVELED WAY TO PUBLIC TRAFFIC.

2. ALL STRIPING SHALL CONFORM TO THE DESIGN AND CONSTRUCTION STANDARDS OF THE CITY OF
PITTSBURG, THE LATEST EDITION ON THE CALTRANS STANDARD PLANS AND SPECIFICATION, AS
WELL AS THE MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES (MUTCD).

3. THE CONTRACTOR SHALL BE RESPONSIBLE FOR LAYOUT OF ALL PROPOSED STRIPING. STRIPING ON
RANGE ROAD AND GOLF CLUB RD SHALL BE CONSTRUCTED AS SHOWN ON THESE STRIPING PLANS.

4. ALL STRIPING AND LEGENDS SHALL BE THERMOPLASTIC MATERIALS WITH GLASS BEADS PER
CALTRANS AND MUTCD STANDARDS.

5. FOR PROJECT NOTES SEE SHEET P-1.

6. INSTALL BLUE RAISED REFLECTIVE MARKERS FOR FIRE HYDRANTS. REFER TO CA MUTCD SECTION
3B.11 FOR LOCATION.

7. ALL CROSSWALKS SHALL BE 10' WIDE INSIDE DIMENSION AND CONSIST OF 12" WHITE
THERMOPLASTIC UNLESS OTHERWISE NOTED (E.G. CROSSWALKS WITHIN 600 FT OF A SCHOOL
SHALL BE YELLOW).

8. STRIPING PLANS MAY CHANGE PENDING INPUT FROM PITTSBURG POLICE DEPARTMENT AND
PITTSBURG UNIFIED SCHOOL DISTRICT. IF REVISIONS ARE NECESSARY, CITY SHALL GIVE REVISED
STRIPING PLANS TO CONTRACTOR BEFORE CONSTRUCTION START.

1

INSTALL 12" WHITE THERMOPLASTIC, SEE NOTE 92

INSTALL CALTRANS PAVEMENT MARKING "STOP", SEE NOTE 83

INSTALL CALTRANS DETAIL 38A4

INSTALL CALTRANS TYPE  IV ARROW5

INSTALL CALTRANS TYPE I ARROW6

INSTALL 12" YELLOW THERMOPLASTIC, SEE NOTE 97

INSTALL CALTRANS TYPE VI ARROW8

INSTALL CALTRANS PAVEMENT MARKING "KEEP"9

INSTALL CALTRANS PAVEMENT MARKING "CLEAR"10

INSTALL CALTRANS PAVEMENT MARKING "SLOW"11

INSTALL CALTRANS PAVEMENT MARKING "SCHOOL"12

INSTALL CALTRANS PAVEMENT MARKING "XING"13

INSTALL CALTRANS DETAIL 3914

INSTALL CALTRANS DETAIL 39A15

INSTALL CALTRANS DETAIL 916

INSTALL YELLOW CONTINENTAL CROSSWALK, SEE DETAIL 17, SHEET CD-417

INSTALL CALTRANS BIKE LANE SYMBOL AND ARROW18

INSTALL CALTRANS DETAIL 3119

INSTALL CALTRANS BICYCLE LOOP DETECTOR SYMBOL20
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INSTALL CALTRANS DETAIL 21

1. AFTER REMOVAL OF STRIPING, MARKERS, OR MARKING, TEMPORARY PAVEMENT DELINEATION
SHALL BE IMMEDIATELY PLACED PRIOR TO OPENING THE TRAVELED WAY TO PUBLIC TRAFFIC.

2. ALL STRIPING SHALL CONFORM TO THE DESIGN AND CONSTRUCTION STANDARDS OF THE CITY OF
PITTSBURG, THE LATEST EDITION ON THE CALTRANS STANDARD PLANS AND SPECIFICATION, AS
WELL AS THE MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES (MUTCD).

3. THE CONTRACTOR SHALL BE RESPONSIBLE FOR LAYOUT OF ALL PROPOSED STRIPING. STRIPING ON
RANGE ROAD AND GOLF CLUB RD SHALL BE CONSTRUCTED AS SHOWN ON THESE STRIPING PLANS.

4. ALL STRIPING AND LEGENDS SHALL BE THERMOPLASTIC MATERIALS WITH GLASS BEADS PER
CALTRANS AND MUTCD STANDARDS.

5. FOR PROJECT NOTES SEE SHEET P-1.

6. INSTALL BLUE RAISED REFLECTIVE MARKERS FOR FIRE HYDRANTS. REFER TO CA MUTCD SECTION
3B.11 FOR LOCATION.

7. ALL CROSSWALKS SHALL BE 10' WIDE INSIDE DIMENSION AND CONSIST OF 12" WHITE
THERMOPLASTIC UNLESS OTHERWISE NOTED (E.G. CROSSWALKS WITHIN 600 FT OF A SCHOOL
SHALL BE YELLOW).

8. STRIPING PLANS MAY CHANGE PENDING INPUT FROM PITTSBURG POLICE DEPARTMENT AND
PITTSBURG UNIFIED SCHOOL DISTRICT. IF REVISIONS ARE NECESSARY, CITY SHALL GIVE REVISED
STRIPING PLANS TO CONTRACTOR BEFORE CONSTRUCTION START.

1

INSTALL 12" WHITE THERMOPLASTIC, SEE NOTE 92

INSTALL CALTRANS PAVEMENT MARKING "STOP", SEE NOTE 83

INSTALL CALTRANS DETAIL 38A4

INSTALL CALTRANS TYPE  IV ARROW5

INSTALL CALTRANS TYPE I ARROW6

INSTALL 12" YELLOW THERMOPLASTIC, SEE NOTE 97

INSTALL CALTRANS TYPE VI ARROW8

INSTALL CALTRANS PAVEMENT MARKING "KEEP"9

INSTALL CALTRANS PAVEMENT MARKING "CLEAR"10

INSTALL CALTRANS PAVEMENT MARKING "SLOW"11

INSTALL CALTRANS PAVEMENT MARKING "SCHOOL"12

INSTALL CALTRANS PAVEMENT MARKING "XING"13

INSTALL CALTRANS DETAIL 3914

INSTALL CALTRANS DETAIL 39A15

INSTALL CALTRANS DETAIL 916

INSTALL YELLOW CONTINENTAL CROSSWALK, SEE DETAIL 17, SHEET CD-417

INSTALL CALTRANS BIKE LANE SYMBOL AND ARROW18

INSTALL CALTRANS DETAIL 3119

INSTALL CALTRANS BICYCLE LOOP DETECTOR SYMBOL20
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Item No. 4
FY 23/24 Public Infrastructure-Aligned Goal Update

April 25, 2024



2

Goal 2: 
Improve Pavement Condition Index by 5 Points

Implementation Measure 2.1 – 65% Complete 
OFF TRACK

Complete pavement rehabilitation projects on 
Leland Rd. and Loveridge Rd. 

• Project 2033 Loveridge Road Maintenance - COMPLETE

• Project 2241 E. Leland Road Pavement Maintenance - COMPLETE

• Project 2231 (OBAG 2) Pavement Improvement – In progress



3

Goal 2: 
Improve Pavement Condition Index by 5 Points

Project 2231 (OBAG 2) Pavement Improvement 

Northern section of Loveridge Road 
• Project limits: California Blvd. to Pittsburg-Antioch Hwy.
• Construction will begin end of April 2024
• Target completion in August 2024 

West Leland Road
• The City has been awarded OBAG ll grant funds and can proceed
• Projected construction in summer 2024 
• Project limits: Bailey Rd. to John Henry Johnson Pkwy. and from Crestview 

Dr. to Railroad Ave.
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Goal 2: 
Improve Pavement Condition Index by 5 Points

Implementation Measure 2.2 – ACHIEVED

Create maintenance zones as a part of 
10-year pavement rehabilitation program. 



5

Goal 2: 
Improve Pavement Condition Index by 5 Points

Implementation Measure 2.3 – ACHIEVED

 Input all pavement rehabilitation work completed in 
the last 3 years into StreetSaver. 



CIP Project Status
FY 2023/24 through FY 2027/28

Type Title and Description Budget & Funding Source
Total 

Expenditures
Target 

Completion
Phase Status Updates Project Manager

Street Project 2019 BART Pedestrian and Bicycle Connectivity
Installation of Class lV buffered bicycle lane along Railroad Ave from California Ave to 
East 17th St. Included are a slurry seal, installation of roadside signs and pavement 
striping and markings, and a Class l path along west side of Railroad Ave from SR-4 to 
the Delta De Anza Regional Trail. 

TOTAL     $ 6,043,050

OBAG 2     $ 3,870,000
PBTF/SR2B     $ 1,300,000

TDA           $ 58,000
Local TMF        $ 300,000

Measure J           $ 515,050

1,060,558 Oct-24 Construction A groundbreaking event was held on 04/12/24. Representatives from BART, CCTA, 
Caltrans, members of the public, and city staff were in attendance. The preconstruction 
meeting with the construction contractor is scheduled for 04/22/24, and construction is 
scheduled to begin by the end of April. 

Mariana Mena

Street Project 2028 (HSIP 10) Crestview Drive Safety Improvements
Improving pedestrian safety and preventing vehicular speeding at six intersections along 
Crestview Dr. Locations include: Crestview Ln, William Way, Atherton Ave, Kingsberry Pl, 
Sunnyhill Way, Nine Pl. Scope includes upgrading pavement markings, installing raised 
medians, and upgrading pedestrian crossings with enhanced safety features. 

TOTAL         $ 933,494

HSIP 10         $ 378,220
HUTA         $ 151,700
RMRA           $ 41,200
CDBG         $ 362,374

91,083 Jul-24 Bid and Award The project was taken to council April 15th to award construction to RK Engineering.  
Preconstruction activities have begun, and we expected to break ground by the end of 
April.

Andrew Peters

Street Project 2038 (HSIP 10) Citywide Roadway Improvements
Installation or upgrade of signs with new fluorescent sheeting, completion of a Citywide 
roadway safety signing audit, and modifications to edge-line and centerline striping. 
Improvement locations are focused on arterial roads such as Railroad Ave, Willow Pass 
Rd, Bailey Rd, P-A Hwy, E Leland Rd, Loveridge Rd, Buchanan Rd, West 10th St, Harbor 
Rd, N Parkside Dr, California Ave, Century Blvd, and East 14th St.

TOTAL        $2,965,700

HSIP 10        $2,965,700

204,081 Sep-24 Planning and Design Project will be advertised for bid by the end of April. The bid openining is scheduled for 
mid May. Construction is anticipated to begin mid June.

Andrew Peters

Street Project 2040 2023/24 Pavement Management
In prioritized pavement zones, implementation of pavement management techniques 
such as pavement overlay, reconstruction, inlay, slurry seal, patch paving, base failure 
repairs, and crack sealing. Scope will be determined based on staff analysis and data 
outcomes from the Pavement Management System. 

TOTAL         $ 3,226,300

General Fund             $ 600,000
GF Surplus          $ 1,251,300

Measure M             $ 650,000
HUTA             $ 500,000
RMRA             $ 225,000

18,591 Sep-24 Bid and Award The project for maintenance of Pavement Zone 3 is in the advertisement phase.  The bid 
opening will be early May, and construction is anticipated to start in the begining of 
June. 

Savon Reese

Street Project 2050 Safe Routes to School - COMPLETE
Installation of Rectangular Rapid Flashing Beacons (RRFB) at school crossings across 
Pittsburg. Locations include School St, Seeno Ave, Riverview Dr, West 4th St,  and 
Buchanan Rd. The crosswalks are currently uncontrolled, and RRFBs will increase 
pedestrian safety. 

TOTAL           $ 105,000

TDA            $ 105,000

137,835 Apr-24 Complete Construction is finished, and City Council accepted the project as complete at the 
04/02/24 meeting (Resolution No. 24-14446). 

Savon Reese

Street Project 2051 Marina Blvd Buffered Bicycle Lanes
Installation of thermoplastic striping and buffered bikes lanes on Marina Blvd from Herb 
White Way to East 5th St. Improvements will increase cyclist safety. 

TOTAL              $ 56,100

TDA               $ 56,100

1,483 Sep-24 Planning and Design Staff is developing bid documents including plans, specifications, and cost estimate. The 
project is scheduled to go out to bid shortly after Project 2040 23/24 Pavement 
Maintenance is advertised for bid, and constrution is expected to happen in conjunction 
with Project 2040. 

Savon Reese

Street Project 2052 (OBAG 3) Delta De Anza Multimodal Trail Safety Improvements
Installation of critical safety and operational enhancements including wayfinding 
signage, protected green bike lanes, rectangular rapid flashing beacons, raised/high 
visibility crosswalks, bulb-outs, pedestrian lighting, and upgrades to existing pavement. 

TOTAL         $ 4,935,000

OBAG 3          $4,427,000
HUTA              $ 33,000

4,614 Jun-25 Preliminary 
Implementation

Staff is preplanning pending approval of the city's Housing Element by the California 
Department of Housing and Community Development (HCD). This is estimated to occur 
by April 2024. Once approved, staff will complete project scoping and begin design.  

Savon Reese

Street Project 2133  (TDA) Trail Crossing Improvements
Installation of RRFBs at Delta De Anza Trail Crossings including Atherton Ave, Crestview 
Dr, Gladstone Dr, and Presidio Ln. Crestview Dr crossing sidewalk will be widened. 
Existing crosswalks are uncontrolled, and the installation of RRFBs will improve 
pedestrian safety. 

TOTAL            $ 150,000

TDA            $ 120,000
MEASURE J               $ 30,000

77,742 Aug-24 Planning and Design

City staff is working on the improvement plans and creating a proof of concept plans to 
submit to East Bay Municipal Utility District (EBMUD) to obtain the revocable license 
permit, which will allow for work to be done within the EBMUD limits. 

Savon Reese

      Updated 4/18/2024



Type Title and Description Budget & Funding Source
Total 

Expenditures
Target 

Completion
Phase Status Updates Project Manager

Street Project 2231 (OBAG 2) Pavement Improvement
Project will improve W Leland Rd from Bailey Rd to John Henry Johnson Pkwy, from 
Crestview Dr to Railroad Ave, and Loveridge Rd from SR-4 to P-A Hwy.  

TOTAL         $ 4,350,000

OBAG 2         $ 2,410,000
RMRA         $ 1,940,000

494,383 Aug-24 Construction Preconstruction activities have been completed and the notice to proceed construction 
has been issued.  The construction on Loveridge is expected to start 4/22/2024.

Gabriel Piña

Street Project 2608 Kirker Pass Road Rehabilitation
Resurfacing and roadway striping on Kirker Pass Rd between Buchanan Rd and 
Nortonville Rd. The project is coordinated with Contra Costa County road rehabilitation 
efforts and will be completed by the County's Awarded Contractor.

TOTAL            $ 610,000

General Fund            $ 233,000
HUTA              $ 92,000

Measure M             $248,829

566 Aug-24 Construction Surface rehabilitation activities, including microsurfacing, are scheduled to continue in 
Spring 2024.  

Dayne Johnson

Street Project 4097 23/24 CDBG ADA Curb Ramp Installation  - COMPLETE
Construction or rehabilitation of multiple curb ramps in prioritized neighborhoods. 
Neighborhoods that qualify are determined by their census blocks focusing on data 
points such as resident age and neighborhood income. Neighborhoods identified for 
this year's project are: Parkside Manor, Carnegie Manor, and Rancho Medanos. 

TOTAL            $ 220,000

CDBG            $ 220,000

163,458 Apr-24 Complete Construction of the ramps is finished, and the City Council accepted the project as 
complete at the 04/02/24 meeting (Resolution No. 24-14447). Remaining funds were 
reallocated to Project 2133 Trail Crossing Improvements.

Andrew Peters

Type Title and Description Budget and Funding Source
Total 

Expenditures
Target 

Completion
Phase Status Updates Project Manager

Signal Project 2227 (HSIP 9) Citywide Traffic Signal Improvements
Improvement of traffic signal hardware at 35 signalized intersections citywide. 
Improvements include but are not limited to the replacement and/or installation of 
signal heads, lenses, pedestrian heads, push buttons, visors, backplates, retroreflective 
borders, controllers, cabinets, battery backup systems, and modems, as well as minor 
improvements to signal timing. 

TOTAL       $ 1,271,000

GENERAL FUND         $ 161,000
HSIP 9       $ 1,065,600
RMRA            $ 44,400

309,028 Aug-24 Construction The controller cabinets have arrived, and city staff will begin testing them in early May. 
Staff is also coordinating the construction schedule and installation sequence with 
contractor.  

Khristin Labao

Signal Project 2243 Countywide Smart Signals
Upgrades to traffic signals and intersections on regional routes of significance within the 
city. Thirty signals have been identified as a part of this project. The project will upgrade 
city's signals to a smart signal  system that improves signal interconnection and 
synchronization to optimize traffic flow and reduce congestion, prioritize transit and 
emergency vehicles, and uses video detection and analytics to proactively identify near-
miss situations and report data to traffic management center.

TOTAL       $ 1,485,558

HSIP       $ 1,332,724
HUTA          $ 152,834

1,320 Jan-26 Planning, Design & 
Agency Coordination

County Costa County is drafting a Request for Proposal (RFP) for the design work.  
Contra Costa County postponed  the March meeting with Contra Costa Transporation 
Authority and city staff to discuss project. The city is standing by for the rescheduled 
meeting date. 

Khristin Labao

Signal Project 2314 Pittsburg Center Smart City Pilot
Implementation of smart city technologies in the 1/4 mile transportation grid 
surrounding the Pittsburg Center BART station with connected technologies such as 
adaptive streetlights, connected traffic signals, and digital and static wayfinding signage. 
These upgrades will encourage transit use, alleviate traffic, encourage walking and 
bicycling, and attract local business investment by creating safer, more complete 
streets. 

TOTAL      $ 1,440,000

CPFCDS      $ 1,200,000

0 May-25 Planning, Design & 
Agency Coordination

City staff continues to work on the Request for Proposal (RFP) for design.  Once a design 
consultant is selected, staff will discuss possible Smart City Technologies to implement 
in the 1/4- mile transportation grid from the Pittsburg Center BART Station. Once a 
defined scope has been established, the City will apply for conditional approval from 
Caltrans.

Khristin Labao

Type Title and Description Budget and Funding Source
Total 

Expenditures
Target 

Completion
Phase Status Updates Project Manager

Water

Project 5006 Water System Reliability (Cabrillo Place Waterline)
Improvement of system reliability for Zone 2 and Zone 3 customers by looping systems 
(Buchanan Pump Station and Brookside Dr) or based on an urgent need/chronic 
problem identified by Public Works. 

TOTAL     $ 2,181,000

WOF        $ 800,000

404,951 Dec-24 Planning and Design City staff has contacted an appraiser to conduct a cost analysis, which is required to 
obtain a Right of Way (ROW) easement through PG&E's parcel for alignment of the new 
waterline main. 100% design is targeted for completion in December 2024. 

Andrew Peters

      Updated 4/18/2024



Type Title and Description Budget and Funding Source
Total 

Expenditures
Target 

Completion
Phase Status Updates Project Manager

Water

Project 5007 Highlands Ranch Tank Improvements
This 1MG steel on-grade tank has been operated and maintained by the city since 1999. 
An October 2021 needs assessment recommended that several improvement be made 
to prevent further erosion and damage to the tank. Scope includes, but is not limited to, 
installing a new cathodic protection system, new interior coating system, and installing 
new 12" vents. 

TOTAL        $ 705,000

WOF         $ 705,000

42,515 Nov-24 Planning and Design City staff has requested an engineering design services proposal from Hydroscience 
Engineering which will include a cost estimate, schedule, specifications, and 
improvement plans. 

Alex Ruiz

Water

Project 5009 Water Treatment Plant Reservoir Control Panel & PLC Replacement
Replacement of outdated programmable logic controllers (PLS), modules, and 
communication network of the raw water and light-level pump stations, treated water 
reservoirs, electrical room, and the filter control consoles. Most of the existing control 
system installed at the city's Water Treatment Plant (WTP) is obsolete and no longer 
supported.

TOTAL         $ 450,000

WOF         $ 450,000

173,764 Feb-24 Bid and Award The project received a bid for construction in December, and cost negotiations with the 
contractor. The project is anticipated to move forward with construction in May 2024.

Andrew Peters

Water

Project 5067 WTP Filtration Improvements and Hypochlorite Conversion
Design and construction of six new dual media filters and replacement of segments of 
existing piping, installation of new valves, and new yard piping to connect and serve 
new facilities. 

TOTAL   $ 49,181,188

WOF     $ 2,481,188
WFR      $ 900,0000

WATER BONDS  $ 45,800,000

2,809,267 May-27 Bid and Award The project is under the advertisement phase and bid opening will be 04/23/24. The 
City anticipates this project to be awarded mid April and construction will begin in mid 
May. 

Dayne Johnson

Water

Project 5080 HDPE Water Main Reducer Emergency Repair
Repair of failed reducer on the Buchanan Rd water main near Quercus Ln. The weld 
failed in December 2021, and this section of pipe was shut off. The project will restore 
the water main back to normal operation. 

TOTAL          $ 65,300

WOF          $ 65,300

109,907 Apr-24 Construction Construction has finished, and the project will be presented to the City Council at the 
05/06/24 meeting for acceptance of completion. 

Gabriel Piña

Type Title and Description Budget and Funding Source
Total 

Expenditures
Target 

Completion
Phase Status Updates Project Manager

Sewer Project 5003 West Santa Fe Avenue Sewer Water Rehabilitation
Replacement of approximately 15,500 linear feet of water main pipe and approximately 
12,000 linear feet of sewer main pipe. The project targets areas where the water and 
sewer systems have reached the end of their useful life, have become maintenance 
problems, and/or fail to produce adequate water flow.

TOTAL     $ 7,802,530

SOF     $ 3,708,530
WOF     $ 4,094,000

430,335 May-25 Planning and Design Due to budget constraints this project will be divided into two phases. City staff is value 
engineering the project and will determine which areas are to be included in the first 
phase. Once Phase 1 limits have been determined, city staff will finalize the review of 
the 65% plans, specification, and estimate submittal. 

Gabriel Piña

Type Title and Description Budget and Funding Source
Total 

Expenditures
Target 

Completion
Phase Status Updates Project Manager

Storm Project 1801 Frontage Road Living Green Trail 
Construction of a Class l trail on Frontage Rd from Dover Way to the end of the existing 
pedestrian trail at Chelsea Way. Project will include the installation of pathway swales 
and bioretention features. 

TOTAL     $ 2,166,250

Clean CA Grant     $ 1,354,000
ARPA        $ 812,250

644,294 Jun-24 Construction Construction activities continue and is on track for completiopn in June 2024. Andrew Peters

Storm Project 3023 Willow Pass Storm Drain Repair
During the winter storms of 2023, two 60" reinforced concrete pipes separated at the 
top joints causing exfiltration upwards and damaging the roadway along Willow Pass 
Rd. An emergency temporary repair was completed to minimize damage. The project 
location is the north shoulder of Willow Pass Rd between 701 Willow Pass Rd and 
Nantucket Dr. City will apply for FEMA reimbursement. 

TOTAL         $ 800,000

GF / FEMA         $ 800,000

5,437 Jul-24 Planning and Design City staff is reviewing the 65% improvement plans prepared by BKF Engineers. City staff 
will receive the 100% bid package, which will include bid schedule, specifications, and 
improvement plans by mid-May.  The project is on target to advertize for bid in mid-
June.

Andrew Peters

      Updated 4/18/2024



Type Title and Description Budget and Funding Source
Total 

Expenditures
Target 

Completion
Phase Status Updates Project Manager

Storm Project 8336 Americana Park Bypass Channel 
This project will reduce flood hazards and mitigate stormwater overflows from the 
detention basin in Americana Park and North Parkside Dr. Project includes the 
excavation of a new bypass channel from the park detention basin, south of N. Parkside 
Dr eastward across the parcel of land owned by PG&E and onto a nearby creek. 
Additional work includes the relocation of two waterlines, city and privately owned, and 
replacing existing irrigation valves.

TOTAL     $ 1,276,700

HUTA         $ 101,800
IRR         $ 580,000

WOF         $ 100,000
HMGP         $ 374,900

2006 Tax Exempt TAB     $ 89,128
2006 Taxable TAB        $30,872

482,261 Oct-24 Bid & Award The City Council allocated additional funds and awarded the construction contract to 
Kroeker, Inc. at the 0415-24 meeting (Resolution No. 24-14453). Construction is 
anticipated to begin in May, when the rainy season has ended. 

Alex Ruiz

Type Title and Description Budget and Funding Source
Total 

Expenditures
Target 

Completion
Phase Status Updates Project Manager

Building Project 3026 60 Civic Building Repair
Due to high winds during a storm event in winter 2022/23, a 60' tree fell onto the 
Neighborhood Center. Emergency work was completed to remove the tree and protect 
the building from further damage. This project will repair the damage so that the 
building can return to use. City will apply for FEMA reimbursement. 

TOTAL        $ 800,000

GF / FEMA         $ 800,000

79,135 Jul-24 Planning and Design The structural drawings are complete and have been submitted to the City for plan 
check. The consultant is performing a final review of construction and cost analysis for 
restoration of both buildings in order to have City Staff advertize a bid for  
reconstruction. The bid should be released in early April. 

Hilario Mata

Building Project 3118 Corporation Yard Fueling System Replacement 
The fleet fueling system at the Corp Yard is non-compliant with state regulatory 
requirements and requires major upgrades to include new piping, a fueling island, single 
wall tank replacement with above ground tanks, new dispensers, island cover, and a 
new concrete pad. The Environmental Center will be the new location for fleet fueling. 

TOTAL      $ 1,408,100

WOF          $ 504,100
SOF          $ 504,000

BLDG MAINT          $ 400,000

501,203 Jul-24 Construction The project construction contract has been awarded to GEMS. The contractor is ready 
to start construction once Bay Area Air Quality Management District (BAAQMD) 
provides permit.  The permit is expected to be finalized and processed by end of March. 

Alex Ruiz

Building Project 3119 Police Department Evidence and Intake Room Improvements  - 
COMPLETE
This storage area holds a broad range of materials and evidence related to pending  
investigations in criminal cases. This project will adjust the configuration and layout to 
better support evidence processing. Scope includes but is not limited to the installation 
of mobile shelving units, lockers, countertops, cabinets, and flooring. 

TOTAL        $ 500,000

GENERAL FUND       $ 350,000
BLDG MAINT       $ 150,000

379,809 Apr-24 Complete Construction of the evidence room is finished, and the City Council accepted the  
project as complete at the 04/15/24 meeting (Resolution No. 24-14451).  

Alex Ruiz

Building Project 3120 Police Department Women's Locker Room Expansion 2
An increase in female staff requires the expansion of the women's locker room. 
Improvements include but are not limited to converting the City Hall exercise room into 
a locker room, installing lockers, plumbing, and relocation of lactation room. 

TOTAL        $ 440,000

BLDG MAINT         $100,000

6,267 Dec-24 Planning and Design City staff is working with design contractors to complete first phase of the project, 
which consists of ceiling upgrades and frosting windows.

Alex Ruiz

Building Project 3333 California Theater Marquee & Below Stage Modification
Construction of electronic theater marquee, below-stage dressing area, and restroom. 

TOTAL        $ 400,000

CA NAT RES        $ 400,000

147,291 May-24 Construction The LED Marquee sign has been installed. City staff is reviewing CSG Engineers proposal 
for the feasiblity study for the design of the ADA restroom located below stage.

Gabriel Piña

Building Project 3334 City Council Chamber Upgrade
Incorporation of current technological standards and best practices into the Council 
Chamber's audiovisual broadcasting system. Upgrades will improve the in-person, 
remote, and hybrid meeting formats for future council and commission meetings, 
training sessions, and other events.

TOTAL        $ 535,000

PUB ED & GOVT        $ 535,000

53,505 Jun-24 Construction City staff continues to work with the Public Works Operation & Maintenance team to fix 
main electrical panel in City Hall. Lead time for electrical parts is approximately is 45 
days. The project is expected to be completed in beginning of June.

Dayne Johnson
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Type Title and Description Budget and Funding Source
Total 

Expenditures
Target 

Completion
Phase Status Updates Project Manager

Park Project 1753 Buchanan Park Restroom Facility
This project includes the restoration of the existing restroom facility at Buchanan Park. 
City Staff has determined that this restroom restoration includes the best features to 
target some of the current issues being experienced at the park such as vandalism, 
misuse, lighting, etc. 

TOTAL        $ 500,000

GENERAL FUND    $  500,000

0 Jun-25 Preliminary Planning City staff will be creating an RFQ (Request for Quote) for design. Once a design 
consultant gets selected, staff will discuss the project scope. 

Tyler Hensley

Park Project 1754 City Park Restroom
This project will replace the existing restrooms at City Park with a new restroom facility.  
The current restroom is outdated per code and could benefit from upgrading.   City Staff 
has determined that this upgrade will alleviate vandalism, misuse, and lighting which 
are some of the current issues being experienced at the park. 

TOTAL        $ 750,000

GENERAL FUND    $  750,000

0 Apr-25 Preliminary Planning City staff will be creating an RFQ (Request for Quote) for design. Once a design 
consultant gets selected, staff will discuss the project scope. 

Tyler Hensley

Park Project 3040 Buchanan Park Pond Loop
Replacement of portions of existing walkway around the pond that have deteriorated 
and have significant damage from tree roots. Project will also install slope protection, 
clear and grub plant overgrowth, and remove cattails from pond. 

TOTAL        $ 222,300

PER CAPITA        $ 222,300

9,428 Oct-24 Planning and Design City staff continues to ammend plans based on geotechnical recommendations.  Staff 
anticipates having final plans, specifications, and cost estimate bidding package by mid 
June, with construction activities starting mid July. 

Alex Ruiz

Park Project 3080 Pittsburg Premier Fields
Construction of three multi-purpose fields that will serve as a regional draw for the 
economic benefit of residents. Design will include sport field lighting, landscaping and 
irrigation, site furnishings, tree planting, and restrooms. Project also includes a parking 
lot, paved and unpaved walkways and trails circling the facility, and a pic-up and drop-
off area for visitors.

TOTAL        $ 16,437,000

GENERAL FUND    $  6,078,288
GF SURPLUS     $ 1,615,000

PDF     $ 1,152,712
MEAS M SURP        $ 150,000

697,569 Feb-25 Planning and Design Project is on hold due to a funding shortage. As a result, the scope has been reduced to 
one multi-purpose field. The City has applied for state funding and is awaiting the 
results before establishing a bid date. 

Mariana Mena

Type Title and Description Budget and Funding Source
Total 

Expenditures
Target 

Completion
Phase Status Updates Project Manager

General Project 1703 Charge! Fleet EV Infrastructure
The BAAQMD’s Charge! Program provides grant funding to offset a portion of the cost 
to purchase and install new publicly accessible (multi-family housing located projects 
are not subject to public accessibility requirements) chargers for light-duty electric 
vehicles, or EVs, along transportation corridors, at multi-family housing facilities, 
destinations, transit parking locations, and workplaces across the Bay Area. The goal of 
the Charge! Program is to rapidly expand access to EV charging stations to help achieve 
the Bay Area’s EV-adoption goals of 90 percent of the overall vehicle fleet by 2050.

TOTAL     $ 553,781

Regional Grants     $ 165,000
MCE Grants       $ 77,000

GF     $ 311,781

0 Apr-25 Planning and Design City staff is researching the best options for the purchase of EV charging stations.  Tarrar 
Utility consultants will be the design consultant for the project elecrical work.  

Gabriel Piña #####

General Project 1750 Youth Skate Plaza
Building on the 2009 Railroad Ave Specific Plan, the youth skate plaza and pump track 
aims to continue the beautification of the Railroad Ave corridor by adding much needed 
youth amenities, art installation, and park development. The City has applied for 
$5,000,000 Clean CA local Grant Cycle for funding. 

TOTAL     $ 5,465,187

GF SURPLUS        $ 465,187

256,475 Feb-25 Planning and Design Consultant is finalizing the 100% plans, specifications, and cost estimate. Gabriel Piña

General Project 1802 Police Department Electric Vehicle Chargers 
Installation of 6 new electric vehicle charging station in the PPD private lot. This project 
will provide the power necessary to support the department's electric vehicle fleet and 
maintain operational functionality. 

TOTAL          $ 90,300

ARPA        $ 90,300

84,013 Apr-24 Complete Project construction and fire inspection by Contra Costa Fire are complete. City Council 
has accepted project as complete at the 04/15/24 meeting (Resolution No. 24-14423).  

Gabriel Piña

General Project 2987 E. 3rd Street Remediation
This project includes remediation design and remediation of four-city owned parcels on 
3rd street. (APNs 073-010-005, 073-010-004, 073-010-003, and 073-010-002)

TOTAL     $ 880,800

Other (DTSC)     $ 880,800

5,880 Sep-24 Planning and Design City staff is working with Trident, the environmental consultant, to prepare the bid 
package. City staff expects to award a construction contract for this project at the 
07/01/24 meeting. 

Alex Ruiz #####
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Type Title and Description Budget and Funding Source
Total 

Expenditures
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Completion
Phase Status Updates Project Manager

General Project 3019 Reviving the Heart of Pittsburg Pride
Building on the 2009 Railroad Ave Specific Plan, this project will beautify the Railroad 
Ave corridor from Civic Ave to 8th St through landscaping, art installation, and park 
development. 

TOTAL     $ 3,341,961

CLEAN CA     $ 2,891.961
GF SURPLUS            $ 62,00

ARPA        $ 388,000

1,845,422 Jun-24 Construction Construction is in progress and on-track.  City staff is currently working on the 
installation of the LED letters that will spell out "PITTSBURG."  

Gabriel Piña

General Project 3024 Buchanan Road Slope Repair
The slope was damaged and significantly eroded during the unusual atmospheric river 
storm events of January 2023. The failure is within the city's right-of-way and could 
threaten the stability of several houses above the slope. Repair will include removal of 
unsuitable soil, rebuilding and strengthening the terraces with suitable imported 
material, geotechnical fabrics, and other methods as needed. City will apply for FEMA 
reimbursement. 

TOTAL     $ 2,150,000

GF / FEMA     $ 2,150,000

138,196 Jul-24 Construction The project construction contract was awarded to Ground Control Incorporated.  The 
contractor is preparing and submitting all preconstruction documents, with 
construction projected to begin at the end of April.

Alex Ruiz

Type Project Budget and Funding Source
Total 

Expenditures
Target 

Completion
Phase Status Updates Project Manager

Marina Project 5504 Central Harbor Park (CHP) and Boat Launch Facilities (BLF) 
Upgrades include improved ADA paths, restroom replacements (Exeloo), parking lot 
striping, sealing, and securing, crime deterrents, fish cleaning station, shade structure, 
public fire pits, and picnic tables. Project is located north of Marina Blvd, west of the 
Pittsburg Marina, and east of the Pittsburg Yacht Club.

TOTAL     $ 3,867,995

DELTA CONSERV     $ 3,729,295
SOLID WASTE          $ 73,700
WTRFNT OPS          $ 65,000

125,980 Jun-25 Planning and Design Project is under the final design phase.  City staff expects to award project at the 6/17 
Council meeting. Construction is expected to start beginning of July.

Dayne Johnson
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CIP Project Timeline
FY 2023/24 through FY 2027/28

Project 
Type

Project Name Project # START
ESTIMATED

 END

BART Pedestrian and Bicycle Connectivity - 1E Essential 2019

Planning and Design Jun-19 Apr-23

Agency Permitting & Coordination Jun-19 Jan-24

Bid & Award Jan-24 Apr-24

Construction Apr-24 Oct-24

(HSIP 10) Crestview Drive Safety Improvements - 1E Essential 2028

Planning and Design Oct-21 Mar-24

Bid & Award Mar-24 Jun-24

Construction Jun-24 Jul-24

(HSIP 10) Citywide Roadway Improvements - 2G Required 2038

Planning and Design Mar-23 Apr-24

Bid & Award Apr-24 Jul-24

Construction Jul-24 Sep-24

2023/24 Pavement Management - 2H Required 2040

Street Planning and Design Nov-23 Mar-24

Bid & Award Mar-24 Jun-24

Construction Jun-24 Sep-24

Safe Routes to School - 1C Essential  - COMPLETE 2050

Planning and Design Dec-22 Sep-23

Bid & Award Sep-23 Dec-23

Construction Dec-23 Apr-24

Marina Blvd Buffered Bicycle Lanes - 2G Required 2051

Planning and Design Aug-23 Apr-24

Bid & Award May-24 Jul-24

Construction Jul-24 Sep-24

Street 

Street 

April 2024 May 2024January 2024November 2023 December 2023 February 2024 March 2024

Street 

Street 

Street 
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Project 
Type

Project Name Project # START
ESTIMATED

 END
April 2024 May 2024January 2024November 2023 December 2023 February 2024 March 2024

(OBAG 3) Delta De Anza Multimodal Trail Safety Improvements - 
2G Required

2052

Preliminary Implementation Nov-23 Apr-24

Planning and Design May-24 Oct-24

Bid & Award Nov-24 Jun-25

Construction Feb-25 Jun-25

(TDA) Trail Crossing Improvements - 1C Essential 2133

Planning and Design Jan-23 May-24

Bid & Award Jun-24 Aug-24

Construction Aug-24 Aug-24

(OBAG 2) Pavement Improvement - 1C Essential 2231  

Planning and Design Jul-22 Aug-23

Agency Permitting & Coordination Sep-22 Oct-23

Bid & Award Oct-23 Mar-24

Construction Apr-24 Aug-24

Kirker Pass Road Rehabilitation - 2H Required 2608

Planning and Design Jan-23 Jul-23

Bid & Award Jul-23 Sep-23

Construction (Ashpalt Repairs "Dig-Outs") Sep-23 Oct-23

Construction (Mircosurfacing) Apr-24 Aug-24
23/24 CDBG ADA Curb Ramp Installation - 1C Essential - 
COMPLETE

4097

Planning and Design Aug-23 Sep-23

Bid & Award Sep-23 Dec-23

Construction Dec-23 Apr-24

(HSIP 9) Citywide Traffic Signal Improvements - 1A Essential 2227

Planning, Design, & Agency Coordination Sep-19 Oct-21

Bid and Award Oct-21 Jan-22

Construction Jan-22 Aug-24

Countywide Smart Signals - 2G Required 2243

Planning, Design, & Agency Coordination Jul-23 Aug-25

Bid and Award - CCTA will manage this process Aug-25 Sep-25

Construction Sep-25 Jan-26

Signal

Street 

Signal

Street 

Street 

Street 

Street 
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Project 
Type

Project Name Project # START
ESTIMATED

 END
April 2024 May 2024January 2024November 2023 December 2023 February 2024 March 2024

Pittsburg Center Smart City Pilot - 2G Required 2314

Planning, Design, & Agency Coordination Oct-23 Aug-24

Bid and Award Sep-24 Dec-24

Construction Jan-25 May-25
Water System Reliability (Cabrillo Place Waterline) - 
2H Required

5006

Planning and Design Mar-23 Apr-24

Bid and Award May-24 Jul-24

Construction Jul-24 Dec-24

Highlands Ranch Tank Improvements - 2H Required 5007

Planning and Design Oct-22 Apr-24

Bid and Award May-24 Jul-24

Construction Jul-24 Nov-24

Water Treatment Plant Reservoir Control Panel & PLC 
Replacement - 2H Required

5009

Planning and Design May-22 Sep-23

Bid and Award Sep-23 May-24

Construction May-24 Jul-24
WTP Filtration Improvements and Hypochlorite Conversion - 1C 
Essential

5067

Planning and Design Jul-22 Feb-24

Bid & Award Mar-24 May-24

Construction May-24 May-27

HDPE Water Main Reducer Emergency Repair - 1C Essential  5080

Planning and Design Apr-23 Jul-23

Bid & Award Aug-23 Dec-23

Construction Dec-23 May-24

West Santa Fe Avenue Sewer Water Rehabilitation - 2H Required 5003

Planning and Design Jun-22 Apr-24

Bid and Award May-24 Jul-24

Construction Jul-24 May-25

Water

Signal

Sewer

Water

Water

Water

Water
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Project 
Type

Project Name Project # START
ESTIMATED

 END
April 2024 May 2024January 2024November 2023 December 2023 February 2024 March 2024

Frontage Road Living Green Trail - 2G Required 1801

Planning and Design Oct-22 Sep-23

Bid & Award Sep-23 Dec-23
Construction Dec-23 Jun-24

Willow Pass Storm Drain Repair - 1C Essential 3023

Planning and Design Jul-23 Jun-24

Bid & Award Jun-24 Sep-24

Construction Sep-24 Jul-24

Americana Park Bypass Channel - 1C Essential 8336

Planning, Design & Agency Coordination Apr-09 Feb-24

Bid & Award Mar-24 Jun-24

Construction - Start date based on dry season per envrionmental permits Jun-24 Oct-24

60 Civic Building Repair - 1C Essential 3026

Planning and Design Jul-23 Mar-24

Bid & Award Apr-24 Jun-24

Construction Jul-24 Jul-24

Corporation Yard Fueling System Replacement - 1B Essential 3118

Planning and Design Mar-20 Dec-23

Bid & Award Dec-23 Mar-24

Construction Mar-24 Jul-24
Police Department Evidence and Intake Room Improvements - 
1A Essential - COMPLETE

3119

Planning and Design Jan-21 Oct-21

Bid & Award Oct-21 Jan-22

Construction Feb-22 Apr-24

Police Department Women's Locker Room Expansion 2 - 
3J Goals

3120

Planning and Design Jan-24 Jun-24

Bid & Award Jun-24 Aug-24

Construction Sep-24 Dec-24
California Theater Marquee & Below Stage Modification - 
1E Essential

3333

Planning and Design May-23 Aug-23

Bid & Award Aug-23 Nov-23

Construction Nov-23 May-24

Building

Building

Building

Building

Building

Storm

Storm

Storm
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Project 
Type

Project Name Project # START
ESTIMATED

 END
April 2024 May 2024January 2024November 2023 December 2023 February 2024 March 2024

City Council Chamber Upgrade - 1A Essential 3334

Planning and Design May-22 Jan-23

Bid & Award Jan-23 Apr-23

Construction Aug-23 Jun-24

Closeout Jul-24 Oct-23

Buchanan Park Restroom Facility - 2H Required 1753

Planning and Design Jul-23 Jun-24

Bid & Award Jun-24 Sep-24

Construction Sep-24 Mar-25

City Park Restroom Facility - 2H Required 1754

Planning and Design Dec-23 Jul-24

Bid & Award Jul-24 Oct-24

Construction Oct-24 Dec-24

Buchanan Park Pond Loop - 2G Required 3040

Planning and Design Jul-23 Jun-24

Bid & Award Jun-24 Sep-24
Construction Sep-24 Oct-24

Pittsburg Premier Fields - 1E Essential 3080

Planning and Design Jul-22 Apr-24

Bid & Award Apr-24 Jul-24

Construction Jul-24 Feb-25

Charge! Fleet EV Infrastructure 1703

Planning and Design Mar-24 Jul-24

Bid and Award Jul-24 Oct-24

Construction Oct-24 Apr-25

Youth Skate Plaza - 2G Required 1750

Planning and Design Mar-23 Feb-24

Bid & Award Feb-24 May-24

Construction May-24 Feb-25
Closeout Jun-24 Jul-24

General

Parks

Building

General

Parks

Parks

Parks
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Project 
Type

Project Name Project # START
ESTIMATED

 END
April 2024 May 2024January 2024November 2023 December 2023 February 2024 March 2024

Police Department Electric Vehicle Chargers - 1A Essential - 
COMPLETE

1802

Planning and Design Aug-22 Nov-22

Bid & Award Feb-23 Apr-23

Construction May-23 Apr-24

East 3rd Street Remediation 2987

Planning and Design Aug-23 Apr-24

Bid and Award Apr-24 Jul-24

Construction Jul-24 Sep-24

Reviving the Heart of Pittsburg Pride - 2G Required 3019

Planning and Design Aug-22 Jul-23

Bid and Award Jul-23 Oct-23

Construction Oct-23 Jun-24

Buchanan Road Slope Repair 3024

Planning and Design Aug-23 Jan-24

Bid and Award Jan-24 Apr-24

Construction Apr-24 Jul-24

Riverview Park Fishing Pier - 1C Essential 3022

Planning and Design May-24 Jul-24

Bid & Award Jul-24 Oct-24

Construction Oct-24 Dec-24
Central Harbor Park (CHP) and Boat Launch Facilities (BLF) - 2G 
Required

5504

Planning and Design Sep-22 Apr-24

Bid & Award Apr-24 Jul-24

Construction Jul-24 Jun-25

Marina

General

General

General

General

Marina
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